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Exhibit A  
 

A. Awarded Contract  

 

Accelerate 

Ordinance 

No. 14-77 

(Yes/No) 

 

 

ISD Project No. & Project Description 

& 

Commission Districts 

 

 

Project Status and Comments 

 

No DB16-WASD-02 

Commission District 7  

Alexander Orr Water Treatment Plant 

Drinking Water Laboratory 

 

1/23/2019  

BCC Approved 

Contract Award Recommendation 

To Florida Lenmark Corporation   

 

B. Project Advertised – None 

 

C. Status Change  

 

Accelerate 

Ordinance 

No. 14-77 

(Yes/No) 

 

 

ISD Project No. & Project Description 

& 

Commission Districts 

 

 

Project Status and Comments 

 

No  W-889 

Commission District 9 

South Miami Heights Maintenance 

Facility 

 

1/23/2019   

CANCELLED BID – To be re-advertised at 

a later date 

No S-916 

Commission District 6 

Rehabilitation of 54-Inch PCCP Force 

Main on W. Flagler St. from SW 78 

Place to Meter Station East of SW 72 

Ave. 

 

Under the Cone of Silence  

 

12/11/2018 

Bids Received 

 

Yes S-914 

Commission District 8 

(Consent Decree Project) 1.11 General 

Electrical Design Sub Station 9, 10, 11 & 

12 

Under the Cone of Silence  

 

12/05/2018 

Bids Received 



 

Accelerate 

Ordinance 

No. 14-77 

(Yes/No) 

 

 

ISD Project No. & Project Description 

& 

Commission Districts 

 

 

Project Status and Comments 

 

No  S-920  

Commission District 7  

CDWWTP Municipal Injection Wells 

(CE-2) under  

Injection Wells Prequalification Pool 

Under the Cone of Silence  

 

12/07/2018 

Bids Received 

No S-921  

Commission District 8 

SDWWTP Municipal Injection Wells 

(SE-2) under  

Injection Wells Prequalification Pool 

 

Under the Cone of Silence  

 

12/07/2018 

Bids Received 

 

 

Exhibit B   
 

Exhibit B shows the preliminary capital expenditures for the month of January 2019 in the amount of 

$40,369,722 and the Fiscal Year-to-Date (FYTD) Expenditures in the amount of $148,790,000. 

 

Exhibit C 
 

 

Consent Decree 

Project Number  

 

Description of Project 

 

Summary of Changes 

3.1 

 

Headworks and Sludge 

Degritting Transfer 

Total additional charges in the amount of $11,013 for 

this period. 

 

3.7  

 

Effluent Disposal Total additional charges in the amount of $12,075 for 

this period. 

 

4.5 South Dade 54 inch PCCP FM 

Rehabilitation 

 

Total additional charges in the amount of $11,108 for 

this period. 

4.8 Rehabilitation of 54 inch PCCP 

FM in the City of Miami 

 

Total additional charges in the amount of $75,913 for 

this period. 

5.17 Upgrades of PS #0037, 0351, 

0370, 0403 

Total additional charges in the amount of $22,685 for 

this period. 

 

6.0 Supplemental Environmental 

Project (SEP) 

Project completed as of December 26, 2018. Total 

recorded actuals as of the end of December have been 

included for this period.  

 

 

 


